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PGE PROCESS DESCRIPTION Developer DAAC

Current 
delivery 

date 

Completed 
SSTG 

Standards 
Check/Test

Completed 
SDST 

Testing
Delivered 
to DAAC

Completed 
Infusion at 

DAAC

Completed 
Integreation 

by DAAC

Completed 
DAAC 

Testing Comments
PGE01 MOD_PR01 Level 1A SDST/Johnson GSFC 12/8/97 1/7/98 1/23/98

PGE01 MOD_PR03 Geolocation SDST/Blanchette GSFC 10/31/97 12/7/97 1/7/98
Delivery by 11/21,  Toolkit 5.2.1 install 
needed to solve memory leaks in TK 5.2

PGE02 MOD_PR02 Level 1B Guenther GSFC 9/30/97 10/27/97 12/11/97 11/14
PGE03 MOD_PR07 Atmospheric Profiles Menzel GSFC 12/1/97 12/23/97 1/26/98
PGE03 MOD_PR35 Cloud Mask Menzel GSFC 11/17/97 12/8/97 1/21/98
PGE03 MOD_PRVOLC Volcano Alert Mark GSFC 11/7/97 12/3/97 1/6/98
PGE04 MOD_PR04 Aerosol-Land and Sea Kaufman GSFC 11/3/97 11/25/97 2/19/98
PGE04 MOD_PR05 Precipitable Water Gao GSFC 11/1/97 11/25/97 12/23/98 With Alan Chu for integration
PGE05 MOD_PR04LA Interim Daily Atmosphere SDST/Hucek GSFC 12/1/97 12/19/97 1/23/98
PGE06 MOD_PR06 Cloud Product Main SDST/Hucek GSFC 1/15/98 2/26/97 3/25/98

PGE06 MOD_PR06CD 
Cloud Product - Cirrus 
Detection Gao GSFC 11/17/97 12/11/97 n/a  Dr. Gao needs to add science content

PGE06 MOD_PR06CT 
Cloud- Cloud Top Prop./IR 
Cloud Phase Menzel GSFC 12/15/97 1/14/98 n/a

PGE06 MOD_PR06OD Del 1 
Cloud Product - Optical 
Depth King GSFC 10/8/97 10/31/97 n/a Developer is fixing standards violations

PGE07 MOD_PR10 Del 2 L2 Snow Hall GSFC 10/8/97 10/29/97 11/14/97
PGE08 MOD_PR29 L2 Sea Ice Hall GSFC 10/8/97 10/30/97 11/20/97

PGE09 MOD_PR18_L2 Ocean Color Evans GSFC 10/3/97 11/14/97 1/14/98

ECS ESDT generated MCF metadata 
differences between our file 
specifications being worked

PGE10 MOD_PR28_L2 Sea Surface Temperature Brown GSFC 10/3/97 11/14/97 12/15/97
PGE11 MOD_PR09 L2 Surface Reflectance Vermote GSFC 10/3/97 10/14/97 12/1/97 Fixing metadata, baseline 11/12

PGE12 MOD_PRMGPNTR L2G Pointers Justice GSFC 10/3/97 11/24/97 12/23/97

Will not run over the poles which effects 
Sea Ice L2G -some memory leaks being 
worked by developer

PGE12 MOD_PRMGR L2G Combined code Justice GSFC 11/4/97 11/24/97 12/23/97

PGE13 MOD_PRMGR 
L2G Surface 
Reflectance/fire Justice GSFC 11/6/97 11/24/97 1/23/98 Depends on PGE12 delivery

PGE14 MOD_PRMGR L2G Snow Hall GSFC 11/3/97 11/24/97 1/23/98 Depends on PGE12 delivery
PGE15 MOD_PRMGR L2G Sea Ice Hall GSFC 11/10/97 11/24/97 1/23/98 Depends on PGE12 delivery

PGE16 MOD_PR11 L2/L3 LST Wan GSFC 10/17/97 11/10/97 12/9/97

Memory leaks, prohibited functions and 
prologue problems, SDST will assist the 
developer

PGE17 MOD_PRNMC
Oceans Ancillary 
Meterological Preproc. SDST/Devine GSFC 11/14/97 12/10/97 1/14/98

PGE18 MOD_PR27_Y Ocean Productivity Esaias GSFC 12/1/97 12/23/97 1/27/98

PGE19 MOD_PROZN
Oceans Ancillary Ozone 
Preproc. SDST/Devine GSFC 11/14/97 12/10/97 1/14/98

PGE20 MOD_mtbin L3 Oceans Interim daily Evans GSFC 11/3/97 11/25/97 12/29/97

PGE21 MOD_PR09A 
L3 Surface Reflectance - 8 
day Justice EDC 10/31/97 11/24/97 12/23/97

PGE22 MOD_PRAGG L3 Aggregation MODLAND/SDST EDC 11/14/97 12/10/97 1/23/98

PGE23 MOD_PR43 BRDF/Albedo - 16 day Strahler EDC 12/15/97 1/14/98 2/17/98
Needs aggregation code completed first 
(S. Devadiga)

PGE25 MOD_PR13A1 VI - 16 day, 250m Huete/Justice EDC 11/14/97 12/10/97 1/27/98
PGE25 MOD_PR13A2 VI -16 day, 1km Huete/Justice EDC 12/1/97 12/23/97 1/27/98
PGE29 MOD_PR14A L3 Fire - 8 day Justice EDC 11/3/97 11/21/97 12/22/97 walkthru 11/12 for baseline
PGE31 MOD_PR11A LST- 8 day Wan EDC 10/20/97 11/11/97 12/8/97
PGE33 MOD_PR15A2 LAI/FPAR daily Running EDC 10/22/97 11/13/97 12/12/97
PGE34 MOD_PR15 LAI/FPAR - 8 day Running EDC 11/3/97 1/9/98 1/30/98
PGE36 MOD_PR17A1 NPP-daily Running EDC 11/17/97 12/11/97 2/25/98
PGE37 MOD_PR17A2 NPP - 8 day Running EDC 11/17/97 12/11/97 1/15/98
PGE40 MOD_PR12M L3 Landcover - Monthly Strahler EDC 12/15/97 11/11/97 3/19/98
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PGE43 MOD_PR10A1 L3 Snow - daily Hall NSIDC 1/16/98 2/9/98 3/9/98
PGE44 MOD_PR29A1 Sea Ice - daily Hall NSIDC 1/23/98 2/17/98 3/16/98
PGE45 MOD_PR10A2 Snow - 8 day Hall NSIDC 1/16/98 2/9/98 3/9/98
PGE47 MOD_PR29A2 Sea Ice - 8 day Hall NSIDC 1/23/98 2/17/98 3/16/98
PGE49 MOD_mtbin time binner Evans GSFC 11/3/97 11/25/97 12/29/97
PGE50 MOD_mgap space binner Evans GSFC 11/3/97 11/25/97 12/29/97
PGE50 MOD_mtbin time binner Evans GSFC 11/3/97 11/25/97 12/29/97
PGE53 MOD_mcloud cloud clearing Evans GSFC 11/3/97 11/25/97 12/29/97
PGE54 MOD_mtbin time binner Evans GSFC 11/3/97 11/25/97 12/29/97
PGE55 MOD_PR35COMP Clear Sky Daily Menzel GSFC 11/12/97 12/8/97 1/12/98
PGE56 MOD_PR08D L3 Atmosphere - daily Atmosphere Team GSFC 11/17/97 12/11/97 1/15/98 Must resolve Fortran 90 compiler version
PGE57 MOD_PR08M L3 Atmosphere - Monthly Atmosphere Team GSFC 12/15/97 1/14/98 2/10/98 delivery

PGE66 MOD_PR44A L4 250m Land Cover Townsend EDC 8/15/97 10/14/97 12/3/97
Developer and SDST debugged code on TL-
SCF, transfer on 11/4

Certification
Completed

Not completed and late
Red Text Later than baseline date

Dates to be adjusted after 
completion of late item


